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	DURATION CVA Consultant
	DURATION MBP consultant

	Database of knowledge resources on CVA and MBP for WASH, evidence maps, and report outlining gap areas and quality issues

	Preparatory work ahead of mission to Geneva
	2 days
	2 days

	Inception mission to Geneva
	3 days 
	3 days

	Development of work plan and methodology
	1 day
	1 day

	Development of a list of criteria to evaluate the quality of existing knowledge
	2 days 
	2 days

	Remote data collection with national WASH clusters, and GWC global partners
	10 days 
	10 days

	Review of collected data and of data already in the GWC repository for classification purposes, and to identify gap areas and quality issues
	10 days 
	10 days

	First draft of evidence maps and of report on gaps and quality
	5 days 
	5 days

	Consolidation of inputs from the two consultants for evidence maps and report on gaps and quality
	3 days

	Review process of first draft, including consultations with the GWC Cash and Markets TWIG
	3 days 
	3 days

	Final draft of evidence maps and of report on gaps and quality
	2 days 
	2 days

	Report on MPC and WASH

	Review of collected data and of data already in the GWC repository to identify practices related to MPC and WASH, impact of MPC on WASH outcomes, and WASH programming complementary to MPC
	8 days
	n/a

	Key informant interviews[footnoteRef:1] [1:  To be discussed and adjusted during inception mission] 

	4 days
	1 day

	First draft of report on MPC and WASH
	10 days
	2 days

	Review process of first draft, including consultations with the GWC Cash and Markets TWIG
	5 days
	n/a

	Final draft of report on MPC and WASH
	5 days
	1 day

	Three reports on CVA and MPB for WASH

	Review of collected data and of data already in the GWC repository to identify practices related to CVA and MBP, impact of CVA and MBP on WASH outcomes, and complementary WASH programming (for each of the 3 WASH areas)
	5 days X 3
	5 days X 3

	Key informant interviews[footnoteRef:2] (for each of the 3 WASH areas) [2:  To be discussed and adjusted during inception mission] 

	2 days X 3
	3 days X 3

	First draft of report (for each of the 3 WASH areas)
	8 days X 3
	8 days X 3

	Consolidation of first draft of report (for each of the 3 WASH areas)
	1.5 days X 3

	Presentation / validation of the report (second mission to GVA)
	2 days 
	2 days

	Review process of first draft (for each of the 3 WASH areas)
	3 days X 3
	3 days X 3

	Final draft of report (for each of the 3 WASH areas)
	3 days X 3
	3 days X 3

	Review of any issues related to the consolidation of the report in the final draft (for each of the 3 WASH areas)
	0.5 days X 3



