
Work Assignment Expected Results: 95 working days over a period of 6 months 

Tasks/Milestone:  Deliverables/Outputs:  Timeline 

I. Inception Phase 

Submission of inception report (15‐

20 pages), in addition to a detailed 

workplan 

16 Aug – 3 Sep 

(10 days) 

a) Undertake desk review of 

established criteria for similar 

purposes in Lebanon and in 

other countries 

b) Undertake desk review of 

accreditation processes 

developed in Lebanon by 

other line ministries (MoPH, 

MEHE) and other countries 

c) Organize inception meetings 

with relevant staff at MoJ 

and UNICEF to define scope 

of the exercise 

d) Develop detailed workplan 

with timeline for the exercise 

– the workplan should 

include a draft process of 

accreditation to be shared 

with MoJ for endorsement 

II. Development of Criteria for the 

Selection of NGOs 

Submission of document defining 
criteria for selection of NGOs 
finalized and endorsed by UNICEF 
and MoJ 

4 Sep – 8 Oct  

(20 days) 

a) Undertake consultations in 

Lebanon with relevant staff 

from MoJ and Child 

Protection NGOs to inform 

the process for the 

development of the criteria  

b) Based on desk review and 

consultations, develop draft 

criteria to be shared with 

UNICEF and MoJ for review  

c) Organize 

meetings/workshops as 

necessary to integrate 

feedback and validate final 

draft criteria  



III.  Development of accreditation 

process and implementation of 

the process  

   

a) Consultation with relevant 

stakeholders for inputs on 

the accreditation of NGOs 

that will support children in 

contact with the justice 

system (as needed) 

Set of Tools finalized and endorsed 

by MoJ and UNICEF 

9 Oct – 30 Nov  

(25 days) 

b) Development of draft tools 

to be used for the 

accreditation and 

maintenance process 

(criteria, self‐assessment 

tools for NGOs, Review 

Committee TORs and 

membership criteria, 

accreditation maintenance 

checklists, questionnaire, 

checklist for field visits, etc.) 

to be shared with UNICEF 

and MoJ for review and 

feedback 

c) Organize 

meetings/workshops as 

necessary to integrate 

feedback and validate final 

draft tools 

d) Mapping of NGOs currently 

relevant to child protection 

case management services 

and GBV response services, 

and call for expression of 

interest (CFI) for interested 

NGOs 

Submission of Mapping Document, 

and report on results of CFI (around 

5 pages)  

01 Dec – 18 Dec (12 days) 

e) Implement the accreditation 

process agreed‐to with MoJ 

using the criteria and tools 

develop to that extent during 

the above phases  

List of accredited NGOs shared with 

MoJ and UNICEF  

19 Dec – 31 Jan 

(20 days) 



IV. Organize dissemination 

session/process with Juvenile 

Judges, General Prosecutors and 

ISF on the new list of accredited 

NGOs 

Submission of a narrative report 

summarizing actions taken towards 

the defined tasks 

01 Feb – 15 Feb 

(8 days) 

a) Define schedule and modality 

for dissemination of lists of 

accredited NGOs to Judges, 

General Prosecutors and 

relevant ministries  

b) Participate and help co‐

facilitate where relevant 

dissemination sessions with 

judges, NGOs, sector, etc. 

 


