

Work Assignment Expected Results

Tasks/Milestone:	Deliverables/Outputs:	Timeline
Rolling out SCFG Assessment for the governorate of Bekaa (data collection)	Assessment results (kobo or scoresheets)	6 weeks
Preparing SCFG report for the governorate of Bekaa (data analysis of assessment and drafting the final assessment report)	SCFG report	4 weeks (including data representation)
Prepare and organize 1 day workshop to ideate for the envisaged roadmap	SCFG 2 workshop	2 weeks
Drafting the SCFG roadmap	SCFG roadmap	2 weeks